

Builders Stream

Feature status · 2026-08-04 · branch main at 9c731e2

Status below is derived from the code, the migrations and the test suite rather than from any prose status table — the repository's own guidance is that READMEs and review documents drift, while the schema snapshot and CI gates do not. Where a feature's status depends on something outside the codebase (a vendor account, DNS records, a corpus of drawings), that is stated explicitly rather than counted as "done".

Shipped	Merged to main, covered by tests, reachable in the product.
Awaiting creds	Code complete and tested against a fake; needs an external account, key or DNS record to run for real.
In review	Written and verified, sitting in an open pull request.
Partial	A deliberate subset is built; the remainder is blocked on a stated decision or input.
Not started	Named in the roadmap, no code.

Headline. Phases 0–4 of the roadmap are complete and in the product, backend and frontend. 1,317 backend tests and a 43-case Playwright suite gate every merge across six CI jobs. 36 migrations.

What is not done divides into two kinds, and the difference matters when planning: work that needs *code* (multi-currency, localization, the AI takeoff feature itself) and work that needs *an account or a decision* (Stripe keys, accounting OAuth approval, mail DNS, an accuracy bar for takeoff). The second kind cannot be closed by building anything.

Phase 0 — Foundation

	Status	Notes / evidence
Multi-tenancy	Shipped	PostgreSQL row-level security is the enforcement boundary, not application code. Company hierarchy via an immutable <code>companies.parent_id</code> . Two catalog-driven sweeps assert every table Postgres reports has a real policy and a <code>company_id</code> index — so a table added later cannot slip past by nobody remembering.
Authentication	Shipped	PyJWT + Argon2id, refresh-token rotation, MFA/TOTP, password reset by email. A documented substitution for the design doc's OIDC/Keycloak.
Authorization	Shipped	Three orthogonal per-route dependencies: role, subscription standing, and tier entitlement. The <code>client</code> role is additionally scoped by row — company-scoped RLS says nothing about two clients of the same company, and a dedicated test suite covers exactly that case.
Audit log	Shipped	Entitlement changes made by an operator are written to the <i>target tenant's</i> log, not a separate platform log.
Multi-company membership	Shipped	One person may belong to several companies and switch in-app. The switch rides the refresh-token chain, so it survives token rotation instead of silently reverting mid-task.

CI gates	Shipped	Six jobs across three workflows. Both docker-build jobs <i>run</i> the image rather than only building it, because the production image installs non-editably and a file setuptools does not package exists everywhere except in the artifact that ships.
----------	---------	---

Phase 1 — CRM & Project Management

	Status	Notes / evidence
Leads	Shipped	Full CRUD, client access grants, communication log. Winning a lead publishes an event that drafts a project.
Projects, phases, tasks	Shipped	Full CRUD. Project lookup is centralised in one service because six routers needed it and an open-coded query silently drops both the field crew's assigned-only scope and the client's row scope.
Documents	Shipped	Immutable by migration — UPDATE and DELETE are revoked, and a new version is a new row.
Daily logs	Shipped	Also immutable, which is why the offline queue had to make them safe to replay rather than de-duplicate after the fact.
Invitations	Shipped	With email delivery and an accept screen. No route joins an existing user to a second company.

Phase 2 — Estimation & E-Signature

	Status	Notes / evidence
Cost catalog	Shipped	Per tenant, inheritance-resolved — a branch may override its parent's item.
Markup profiles & calculation	Shipped	Money is <code>Numeric(12,2)</code> throughout, quantized with one shared constant and <code>ROUND_HALF_UP</code> to match Postgres.
Free-form ("Miscellaneous") lines	Shipped	Migration 0035. For work the catalog does not price — site cleanup, a permit fee, an allowance. Replaces a field workaround that printed "400 × \$1.00" on the document a customer signs. A database CHECK makes "neither shape" unrepresentable.
Stale-rate guard	Shipped	A save whose catalog rate moved underneath it is refused with both numbers named, and the conflict is recoverable in the UI rather than a dead end. Carried in the request body, never a header — the frontend proxy forwards a fixed header allowlist and would drop one silently.
Line order	Shipped	Migration 0036. Lines keep the order the estimator put them in, on the API, the BOM and the PDF. They previously came back ordered by a random <code>uuid4</code> primary key — arbitrary order, unrelated to anything a person did. No new API field: the index in the request array is the position, so the contract is "the order you send is the order you get".

Concurrent-edit safety	In review	PR #141. Two simultaneous saves of one estimate's lines used to leave both sets on it — a total roughly double the real one, silently, on a quote. Migration 0036's unique constraint makes that impossible; this returns a 409 a person can act on rather than the 500 an unhandled integrity error produces. The corruption was reproduced in a test before being fixed.
PDF export	Shipped	Background job, Jinja2 → HTML → PDF via xhtml2pdf (a documented substitution for WeasyPrint, which has no simple Windows dev install).
E-signature	Shipped	Client sign-off flow with signer identity and IP recorded.
Change orders	Shipped	Block project completion until approved.
Duplicate an estimate	Shipped	Shipped, then broken by the free-form line work, then fixed (#139): the copy sent one payload shape for every line, and the batch write rejects a free-form line sent as a catalogued one — so a single Miscellaneous line failed the duplicate for the whole estimate. The regression is now gated by an end-to-end test that had never covered it.

Phase 3 — Compliance

	Status	Notes / evidence
Subcontractor registry	Shipped	With assignment to projects and an override flow.
Compliance documents & expiry	Shipped	Dashboard, notifications, and a daily scheduler sweeping every tenant.
Expiry email	Awaiting creds	The SMTP client is real (see Email below); what is missing is a mail account and DNS.

Phase 3 — Accounting & Billing

	Status	Notes / evidence
Invoices & payments	Shipped	Partial payments supported; the sync event fires per payment, not when an invoice settles.
Bills & expenses	Shipped	Accounts payable, with its own tenant-isolation suite.
Auto-drafted invoices	Shipped	Approving an estimate drafts a deposit invoice; completing a project drafts a final invoice for the uninvoiced remainder. Event-driven, in the same transaction.
Tenant financial settings	Shipped	Deposit percentage and tax rate per tenant, resolved company → root company → code default, so a head office sets policy once and a branch in another state can still differ.

Profitability reporting	Shipped	Revenue, cost and margin per project, with AR/AP aging and estimated tax liability.
Subscription lifecycle	Awaiting creds	Tiers, tier gating, read-only enforcement and the Stripe webhook are complete and tested. The real Stripe client is SDK-backed and selected only when an API key is configured; the fake is the default, so tests, CI and a local stack need no Stripe account. What is missing is the account.

Phase 4 — External Integrations

	Status	Notes / evidence
QuickBooks & FreshBooks	Awaiting creds	OAuth connect and idempotent sync are built. Real HTTP clients are selected <i>per provider</i> on that provider's client id being configured, so one can be live while the other is still a fake — they are separate OAuth applications. Provider-side ids are remembered so a re-sync updates rather than duplicates. Blocked on approved OAuth applications, which is an application process, not code.
Email delivery	Awaiting creds	A real stdlib SMTP client, switched on by one setting, with a script that proves a server's configuration without inviting anybody. A tenant may also point the product at their own mail server — credentials encrypted at rest, never returned by any route, and the host checked against private and reserved networks before every send, because a tenant-supplied hostname is an outbound request made on their behalf. Blocked on a provider account and SPF/DKIM/DMARC records, which no code can supply.

Platform console — cross-tenant administration

	Status	Notes / evidence
Tenant administration	Shipped	List, create (company + owner + trial), rename, change tier or status, and take out of service. Built <i>beside</i> the product's auth path: a different dependency, a different token scope, a different database role that owns nothing. Privilege is re-checked every request, so revoking takes effect within one request rather than one token lifetime.
Module entitlement overrides	Shipped	Three-state per tenant — grant what the tier withholds, withhold what it grants, or defer to the tier. Collapsing the first two would make "off" unexpressible.
Taking a tenant out of service	Shipped	A soft delete: the console's role holds DELETE on nothing. Destroying a tenant for real crosses ~40 tables of foreign keys and stays behind a shell and the table owner, deliberately.
Creating an operator account	By script	Deliberate, not missing. No route can grant this privilege — writes to the admin table are revoked from both runtime roles — so escalation into this tier is removed as a category rather than defended against. Minting an operator needs database access and a shell.

Offline & field use

	Status	Notes / evidence
Offline site survey	Shipped	An estimator on site picks a cached lead or project, a markup profile and catalog items, and saves to the device; it sends itself when signal returns. Cold-starts with no network at all. Nothing is cached until the user asks for it, and caches are keyed by user and company because row-level security stops at the network boundary.
Field-crew write queue	Shipped	The crew's whole product cold-starts with no signal and queues their only two writes. The hard part was making both safe to replay: a daily log carries a client-generated key (a duplicate would be permanent, since no runtime role can delete one), and a status change carries the value it was made against, so one queued at 09:00 cannot silently undo a decision taken at 17:00.
Survey vocabulary	Shipped	The offline screen captures a <i>survey</i> ; the priced quote is produced by the server. The screen shows no running total, because a total computed on the device is a price offered by a screen that is not allowed to produce one. The URL keeps the older "capture" wording deliberately — it is in the service worker's allowlist and in documents already cached on real devices.

Phase 5 — open items

	Status	Notes / evidence
AI blueprint takeoff	Partial	Two decisions are made and binding: per-tenant opt-in (a drawing leaving this deployment is the tenant's call) and provider-agnostic (no vendor's SDK or response format outside its adapter). The seam, the fake, a unit-compatibility rule and an evaluation harness are merged. No vendor adapter, no route, no UI — deliberately, because those are downstream of an accuracy bar nobody has measured yet.
— the blocker	Needs input	A corpus of real plan sets with the takeoffs humans produced from them. Four cases is enough to decide; the decision is "build it" or "don't", and both outcomes are visible long before sixty cases sharpen the number. This is the one piece of work no code can do.
Multi-currency	Not started	Named in the roadmap. Money columns and rounding are already centralised, which is the part that would otherwise be scattered.
Localization (multi-language UI)	Not started	Requested 2026-08-04, to be scoped once current work closes. The screen that most wants it is the field crew's, whose users may not be the person who bought the software. Three decisions come first: where the locale lives (per user, per company, or the browser); whether the signed PDF and transactional email follow the UI, since a translated screen over an English contract is a half-measure; and how a locale change invalidates the offline caches, which hold whole documents.

Operations

	Status	Notes / evidence
Health & readiness	Shipped	Split deliberately: liveness is what a restart policy acts on, readiness is what a load balancer gates on. Conflating them would make a database outage restart-loop the application for no benefit.
Metrics	Shipped	Prometheus. No series is ever labelled with a tenant, and requests are labelled with the matched route template so a 404 scan cannot grow memory from outside. Both are tests, not conventions.
Error reporting	Shipped	Sentry, off unless configured. Everything outbound is scrubbed on both server and browser — the browser's list includes a bare <code>id</code> , because the invitation-accept page reads a one-time credential from the query string.
Monitoring stack	Partial	Prometheus, Grafana, Alertmanager and exporters ship in the production stack, bound to loopback, and every alert's metric name is checked against the live registry — an alert naming a metric that does not exist never fires and never errors. No notifier is wired up: Alertmanager cannot read environment variables, so those details are filled in on the box.
Production deployment	Shipped	Hardened compose stack with TLS, a runbook, and backups. Backup failure has its own mail path independent of the monitoring stack.

How to read a status here

"Shipped" means merged, tested and reachable — not "written". Several gates in this codebase exist because something looked done and was not: an alert naming a metric that does not exist, a policy that would satisfy a "has a policy" check and leak everything, a test suite that passes trivially over an empty set. Each of those is now asserted against something the system generates rather than against a transcribed list.

"Awaiting credentials" is not a code estimate. Stripe, the two accounting providers and email are each complete behind a real client that is selected only when its own credentials are configured, with a fake as the default. Nothing further gets built by waiting; someone has to open an account or publish a DNS record.

The one genuinely open engineering question is the accuracy bar for AI takeoff, and it is now measurable rather than arguable. What it needs is a handful of real plan sets and the takeoffs your estimators produced from them.

Where a bug was found, a gate was added. Making one line nullable (migration 0035) silently broke three separate queries that joined through it, each carrying a comment saying it could never be null; all three were found afterwards, separately. Two sweeps now assert those properties over the code itself rather than relying on a fourth careful reading — one for join correctness, one for line ordering. The second found a call site nobody had noticed on the day it was written.